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BACKGROUND
Site No.: S7
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Response Authority; CERCLA
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Action Memo Status: Approved on 9/26/97
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II. SITE INFORMATION

A.

Incident Category

CERCLA incident category: Inactive Production Facility

Site Descripti

The Bossert Manufacturing Site (site) is an abandoned production facility located at
1002 Oswego Street in the City of Utica, Oneida County, New York. The Bossert
facility was used for the stamping, weldment, and fabrication of sheet metal items
such as brake backing plates and steel floor grates from 1896 until the mid-1980's.
During its operation, PCB oils were utilized in transformers and in hydraulic presses
used in the manufacturing process. As a result of past manufacturing practices and
salvage operations at the site, interior surfaces on floors and walls of the facility, as
well as machinery and other structures within the building, became contaminated with
PCBs. ;

CERCLA funds have been activated to abate the threat to public safety and the
environment. Activity will include the off-site disposal of approximately 3,500 cubic
yards of PCB contaminate debris, asbestos abatement, decontamination .of mechanical
and hydraulic presses, and the partial demolition/shoring of a building.

For a more detailed description, see Polrep No. 1 (Initial).

IV. RESPONSE INFORMATION

A.

Situation -
1. Removal Actions to Date

10/27/97 - 10/31/97; A small office trailer was delivered to site on October 27. The
trailer will be occupied by the site security guard when site work is not being
conducted. Transportation and disposal (T&D) of PCB contaminated debris began
during this time period. Seven truckloads of PCB contaminated debris with a
combined volume of 195 cubic yards were transported off site and disposed of at a
permitted landfill. One kerosene tank and one diesel tank were delivered and filled
with fuel on October 30. The tanks will be used for the refueling of equipment
throughout site activities. The ERRS contractor utilized sand previously delivered to
site to construct a secondary containment system around the kerosene and diesel fuel
tanks. One roll-off dumpster of salvageable steel and scrap metal was removed from
site on October 31. Recovered funds will be readministered into the ERRS project
ceiling. ‘
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2. Enforcement

The PRP Search for the site has been initiated and enforcement efforts are continuing.

B. Planned Removal Actions

~ ERCS will continue loadout and T&D of PCB contaminated debris during the week
of November 4. ERCS will also begin loadout of PCB contaminated kiln dust and
spent carbon. :

C. Key Issues

N/A

COST INFORMATION AS OF NOVEMBER 3, 1997 *

ERCS Contractor

START Contractor Costs

Intramural Costs
TOTAL

Project Ceiling
Percent of Project Funds Remaining

$ 1,826,273
128,724
206,484

2,161,481

5,990,000
63.9%
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The above accounting of expenditures is an estimate based on figures known to the OSC at
the time this report was written. The cost accounting provided in this report does not
necessarily represent an exact monetary figure which the government may include in any
claim for cost recovery. '

DISPOSITION OF WASTES

PCB Contaminated | 195 cubic yards | Consolidated & Landfilled | Chemical Waste Management
debris Covered Model City, NY

PCB Kiln dust & 0 tons Consolidated & Landfilled Chemical Waste Management
spent carbon Covered Model City, NY






